ID WBS Task Name Contact | Resource Duration
o Initials

41 & 2.7.1 Generalization of Job Types according to I/O Characteristics: execution side GG PM 7 days
42 2.7.13 DOrepro tools/Generalization changes: Develop test GG PM 4 days
45 2.7.2 Resolve how to add production paths in future: Document GG PM 4 days
58 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 3 days
259 3.5.2.1.3 Samgrid_util product cut with queue node clean-up, etc. GG PM 1 day
267 |[Ed 3.5.2.25 Clean up non-rotated log files (eg. Tomcat): Logrotate part GG PM 4 days
268 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM 1 day
360 | 4347 Forward user's job scheduler requirements to sites: execution side GG PM 3 days
260 | 35214 Deploy/observe tools for auto-clean up of SamGrid job queue GG PM,SS 3 days
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Thu 2/14/08
Thu 2/14/08
Mon 3/17/08

Fri3/21/08  Tue 3/25/08

Tue 2/19/08 Tue 2/19/08 PM ; Samgrid_util product cut with queue node clean-up, etc.

Mon 2/11/08 Fri 3/28/08 Pr\[»ﬁ
Fri 3/28/08  Mon 3/31/08 =
Fri 2/15/08 Tue 2/19/08 PM Forward user's job scheduler requirements to sites: execution side

Wed 2/20/08 Fri 2/22/08 . PM SS Deploy/observe tools for auto—cleén up of SamGrid job queue

Fri 2/22/08
Tue 2/19/08
Thu 3/20/08

PM ¢ }Generalization-of-Job-Types annnrﬂlng to-O Characteristics—execution-side
PM DOrepro tools/Generalization changes: Develop test 1
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Mar 16, '08
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Apr 6, '08

Apr 13, '08 Apr 20, '08
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esolvé how to add production paths in future: Document
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HStart Prod at Stage 2: SamGrid notification=all bug fix

Clean up non-rotated log files (eg. Tomcat): Logrotate part
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Automation of all gridmap file management (including condor_schedd)
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